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REPLY TO
ATTENTION OF T - ^tr.r..'January 5, 2006

Rapid Response Program Office

Mr. Victor Ketellapper
Regional Project Manager
U.S. Environmental Protection Agency, Region VIII
999 18th Street, Suite 300 (8EPR-SR)
Denver, Colorado 80202-2466

Dear Mr. Ketellapper:

This letter is in response to your call of January 03, 2006 regarding EPA's interagency
agreement with the US Army Corps of Engineers (USAGE), Rapid Response (IAG DW-96-
953991-000) for the Vasquez Boulevard/I-70 Remedial Action, Denver, Colorado, Residential
Soil Removal.

In your call you specifically asked for an update costs incurred by the USAGE in
overseeing work conducted by ASARCO. The total costs incurred on the oversight of ASARCO
work are $122,305.12. These expenditures include cost incurred by both the USAGE and our
contractor, Project Resources Inc. (PRI) and are summarized in the following bullets:

• The costs associated with PRI's support in the oversight of ASARCO as of 12/9/2005 are
$65,656.85 (see enclosed weekly budget report #78). PRI was instructed to bill
ASARCO oversight costs to a task called "Site Coordination ASARCO 100." Site
Coordination included contacting the homeowners, obtaining access agreements,
preparation of restoration agreements, and documentation of project completion.

• USAGE personnel costs for oversight of the ASARCO work through December 2005 are
$45,713.27 (see enclosed current print from Corps of Engineers Financial Management
System CEFMS for labor under charge code 01D121). These costs are for on-site
personnel to perform construction quality assurance. The USAGE used the separate labor
cost code, #01D121, for construction quality assurance when performing oversight of
ASARCO.

• The USAGE personnel travel and lodging costs associated with ASARCO oversight
through November 2005 was calculated as $10,935. Travel costs were determined to be
30% of the total USAGE personnel travel and lodging costs as reported in the Detail Cost
Ledger. The Detailed Cost Ledger through November 2005 indicates a total of $36,451
for Greg Hoover's travel and lodging, USAGE'S on-site construction representative, for
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transportation and lodging associated with the VB 1-70 Superftmd Site. Since 30% of
Mr. Hoover's time at the VB/I70 Superfund site was allocated to ASARCO oversight,
30% of his travel costs were allocated to ASARCO oversight. (See enclosed Detail cost
ledger)

If you have any questions regarding this request, please contact me at (402) 293-2513.

Sincerely,

Mary Darling
Project Manager,
Rapid Response Program Office

Enclosures



(FSml VB/l-70 Superfund Site

K^SUj Phase III Rapid IV, 8A
• 10 * .._... «*-...-«. Denver, Colorado Task Order # 0001US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,210,038.70

Site Funds Available: [$ 1,288.835.09 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,307,772.95
Direct Costs: 79% $ 4,902,265.75

$ 6,210,038.70
This week:
Indirect Costs 31% $ 14,596.32
Direct Costs: 69% $ 32,630.16

$ 47,226.48

Dally Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,813.89
Direct Costs: $ 4,940.52

$ 6,754.41
•* Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 6/17/2006 |
Target Completion, Field Ops 15 Dec 05 (357 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#78

Costs Thru: .

Award Date 10-Jun-04 12/9/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (1 1 )
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$

$ 206.79
$ 11,136.01
$ 3,253.52
$

$

$ 431.80
$ 139,837.15
$ 797,387.73
$ 365,679.12
$ 4,437.15
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 1,204.96
$
$ 1,570.04
$ 647.35
$ 25,380.39
$ 1,429.40

$ 18,832.24
$ 23,283.27
$ 164,823.41
$ 124,821.70
$ 4,070,818.37
$ 138,160.03

$ $ 81,082.43 | $ 140.98 $ 65,656.85

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$
$
$

$ 27,421.51
$ 7,957.28
$ 142,842.75
$ 90,178.90

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 1,403.81
$ 853.23

$ 13,052.89
$ 14,417.64

$
$
$ 47,226.48

$ (1.09)
$ 477,678.61
$ 6,687,717.31

\J
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VB/i-70 superruna site

Phase III Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

Thru 12/2/2005 $ 3,348,630.52 $ 362,527.43

Date Labor
12/3/2005 $ 5,623.2
12/4/2005 $
12/5/2005 $ 6,301.0
12/6/2005 $ 3,483.6
12/7/2005 $ 2,882.1
12/8/2005 $ 6,151.3
12/9/2005 $ 5,426.3

This Week $ 29,867.7
TO Date $ 3,378,498.

Per Diem
6 $ 430.34

$ 483.99
6 $ 483.99
0 $ 483.99
6 $ 483.99
0 $ 483.99
7 $ 403.23
5 $ 3,253.52
27 $ 365,780.95

$ 790,084.17

Equipment

$ 1,522.92

$
$ 1
$ 1
$ 1
$ 1
$ 1
$ 8

,522.92
,542.48

,518.18
,518.18
,316.70
,941.38

$ 799,025.55

Weekly Cost by Category

10% 0%

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#78

Costs Thru: .

Award Date 10-Jun-04 12/9/2005
Start Date 16-Jun-04

Completion: 12/15/2005 Field Ops 2005 Season (Revised)
Page 2 of 5

$ 978,696.58 $ 663,505.92 $ 19,367.16 $ 477,678.61 . : . - i .

Material Subcontracts
$ 462.39 $ 7.76
$ . $
$ 411.77 $ 7.76
$ 1,404.71 $ 7.76
$ 1,850.82 $ 7.76
$ 433.65 $ 7.76
$ 80.85 $ 7.76
$ 4,644.19 $ 46.56
$ 983,340.77 $ 663,552.48

D Labor

B Per Diem

D Equipment

D Material

B Subcontracts

D Analytical

(
11% 0%

16%/̂  \

13%lS^

Jost to Date by Category

'54%

D Labor

B Per Diem

D Equipment

D Material

B Subcontracts

D Analytical

Analytical Fee Daily Total
$ - $ - $ 8,046.67

$ - $ - $ 483.99
$ - $ - $ 8,727.50
$ 473.04 $ - $ 7,395.58

$ $ - $ 6,742.91
$ - $ - $ 8,594.88
$ - $ $ 7,234.91
$ 473.04 $ - $ 47,226.44
$ 19,840.20 $ 477,678.61 $ 6,687,716.83

VB/I-70 Superfund Site

<Mcn nnn
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Week Ending (=

MM

$ 6,640,490.39

Total Phase II
$ 6,648,537.06
$ 6,649,021.05
$ 6,657,748.55
$ 6,665,144.13
$ 6,671,887.04
$ 6,680,481.92
$ 6,687,716.83

•- - •- • • - • • ; ::.'-.. "~ ' ~'--\ : " - .

• ; . ; -•- ..- - '; •-

ZD Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



(FJiF]) VB/l-70 Superfund Site
ILĴ JJ Phase III Rapid IV, 8A
• •<» * „_.. j*^___ Denver, Colorado Task Order # 0001Uo Army worps
Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro) Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (347 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

347

#78

Costs Thru:.

12/9/2005
Completed This week

This Week
Total Cost Cost/Property

2

Total Cost to Date (593 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 128,267.80
$ 704,785.51
$ 341,286.42
$ 3,851.99
$
$ 1,178,623.51

$
$ 1.24
$ 369.65
$ 2,031.08
$ 983.53
$ 11.10
$

$ 3,396.61

$
$
$ 103.40
$ 5,568.01
$ 1,626.76
$
$
$ 7,298.16

$
$
$ 51.70
$ 2,784.00
$ 813.38
$
$
$ 3,649.08

$ 6,119.68
$ 13,746.10
$ 253,287.42
$ 1,294,787.86
$ 687.436.34
$ 14,482.02
$
$ 2,269,859.41

$ 10.32
$ 23.18
$ 427.13
$ 2,183.45
$ 1,159.25
$ 24.42
$
$ 3,827.76

$ 18,832.24
$ 164,823.41
$ 845,061.57
$ 558,392.09
$ 26,372.20
$ 1,658,482.07
$ 522,073.72
$ 58,028.24
$ 226,946.44
$ 127,159.51
$ 23,283.27
$ 124,821.70
$
$ 44,662.86
$ 135,561.89
$ 3,639.67
$ 4,538,140.88

$ 54.27
$ 475.00
$ 2,435.34
$ 1,609.20
$ 76.00
$ 4,779.49
$ 1,504.54
$ 167.23
$ 654.02
$ 366.45
$ 67.10
$ 359.72
$
$ 128.71
$ 390.67
$ 10.49
$ 13,078.22

$ 1,204.96
$ 1,570.04
$ 9,157.46
$ 7,633.14
$
$ 6,174.64
$ 865.08
$ 238.71
$ 1,055.70
$
$
$ 647.35
$
$ 255.66
$ 1,429.40
$
$ 30,232.14

$ 602.48
$ 785.02
$ 4,578.73
$ 3,816.57
$
$ 3,087.32
$ 432.54
$ 119.36
$ 527.85
$
$
$ 323.68
$
$ 127.83
$ 714.70
$

$ 15,116.07

$ 87,896.62
$ 365,803.20
$ 1,443,049.65
$ 923,267.06
$ 50,474.27
$ 2,691,696.42
$ 903,994.42
$ 99,259.18
$ 396,142.76
$ 127,159.51
$ 32.142.82
$ 225,776.46
$
$ 186,932.78
$ 216.841.22
$ 7,190.47
$ 7,757,626.84

$ 148.22
$ 616.87
$ 2,433.47
$ 1,556.94
$ 85.12
$ 4,539.12
$ 1,524.44
$ 167.38
$ 668.03
$ 214.43
$ 54.20
$ 380.74
$
$ 315.23
$ 365.67
$ 12.13
$ 13,082.00

$ 5,716,764.39 $ 16,474.83 $ 37,530.30 $ 18,765.15 $ 10,027,486.25 $ 16,909.76
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 6,137,666.87 $ 17,508.98 $ 37,530.30 $ 18,765.15 $ 10,714,799.90 $ 17,962.31

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Super-fund Site

US Army Corps
of Engineers*

Phase III
Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #78

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 12/9/2005
Start Date: 16-Jun-04

Completion: 12/15/2005 Field Ops 2005 Season (Revised)
Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)

ASARC0 100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$
$
$
$

42,270.43
9,340.75
5,164.95

56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget

$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
0

To Date
10
48

Lead/Arsenic Soil Sites
4752 High St
4767 High St

SF/Site
5,134
4,234

Total SF This week

Total SF Task Order #1
Total SF 2005
Total SF All Contracts (3)

9,368

1,344,516
539,191

2,205,312

Soil Removal Sites Completed (Overall)
!ft3fi«P* -i:U ••>.'-

2003
2004
2005

Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
134
347

Total To Date
133
326
134
593

|Avg SF/Site | 3,243 3,948 \ 3,875 3,719

|Avg Cost/Site |$ 18,050.57 | $ 16.429.07 | $ 16,474.83 | $ 16.909.76

lAvg Cost/SF | $ 5.50 I $ 4.16f$ 4.251 $ 4.55
Excludes Fee

VB/l-70 Avg Cost/Site

in m in m in m ino o o o o o oo o o o o o o

Week Ending

CHI Avg Cost/Site
(Fee Excluded)

^—6 per. Mov. Avg.
(Avq Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Snow and extreme low temps significantly slow progress.

2) Completed 2005 Field ops. All field activities now shut down.
3) SCT activities scheduled to continue thru the shutdown period.

4) Site shutdown/secure for winter ops underway with small skeleton crew. Final Demob
Sched for Thursday 14 Dec 05.



isagssi VB/l-70 Superfund Site

Î J^yjj Phase III Rapid IV, 8A
^™^™™"̂  Denver, Colorado Task Order # 0001
US Army Corps
Off Engineers.* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan

Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits

Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #78

Contract # W9128F-04-D-0029 Costs Thru: ,

Award Date 10-Jun-04 12/9/2005
Start Date: 16-Jun-04

Completion: 12/15/2005 Field Ops 2005 Season (Revised)
Page 5 of 5

Dly Bum Rate
4WeekAvg Duration Est to Compl

$ 2,559.24

$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 139,837.15
$ 797,387.73
$ 365,679.12

$ 4,437.15
$
$ 1,307,772.95

$ 2,127.44

$ (234.50)
$ 8,805.11
$ 6,336.64

$ 24,946.82
$ 24,218.97
$ 66,200.48

$
$ 140.64
$ 1,335.59
$ 337.66

$
$
$ 1,813.89

LS
6
6
6
6

LS

$

$ 843.82
$ 8,013.54
$ 2,025.97
$ 24,946.82
$ 24,218.97
$ 60,049.12

Variance

$ 2,127.44
$ (1,078.32)
$ 791.57
$ 4,310.67

$
$
$ 6,151.36

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39

$ 4,772,112.20
$ 127,545.73

$ 18,832.24
$ 23,283.27
$ 164,823.41
$ 124,821.70
$ 4,070,818.37
$ 138,160.03

$ (1,945.79)
$ 10,035.52
$ 7,302.94
$ (13,214.31)

$ 701,293.83
$ (10,614.30)

$ 43.03

$
$ 188.36
$ 94.98

$ 3,769.49
$ 182.71

LS
LS
6
6
6
6

$ 3,500.00
$ 7,500.00
$ 1,130.17
$ 569.88

$ 22,616.93
$ 1,096.25

$ (5,445.79)
$ 2,535.52
$ 6,172.77
$ (13,784.19)
$ 678,676.90
$ (11,710.55)

$ 81,082.43 $ 65,656.85 $ 15,425.58 $ 5.04 6 $ 30.21 $ 15,395.37

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 27,421.51
$ 7,957.28
$ 142,842.75
$ 90,178.90

$ 21,853.49
$ 13,042.72
$ 98,020.69
$ 262,268.40

$ 1.37
$
$ 299.17
$ 7.51

LS
6

LS
LS

$ 21,853.49
$
$ 39,000.00
$ 262,268.40

$
$ 13,042.72
$ 59,020.69

$

$ 29,090.97

$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 13,052.89
$ 14,417.64

$ 4,902,266.84
$ 477,678.61
$ 6,687,718.40

$ 16,038.08
$ 103,126.67
$1,222,633.52
$ (0.00)

$1,288,834.00

$ 222.34
$ 126.53
$ 4,940.52

"-J,. -....-: . :~-
$ 6,754.41

LS
LS

_••, ;.•;: ;-.- •;• .. -;
:~:i'̂ Jjs'-»i:v;!-

• -J .-• ... "-•; - _' .- _.«."--.'

$ 16,038.08
$ 103,126.67

$ 478,730.08
$ (0.001

$ 538,779.20

$
$
$ 743,903.44
$
$ 750,054.80



Print from Corps of Engineers Financial Management System for labor under charge
code 01D121 on January 4, 2006.

I -: Omaha District CEFMS m^m*mmi^mi^mmmmmmmmm$m&-:,>,- UM*J
Action Edit Block Field Recoid Query ESIO Help VVmclow

R F̂SIBTSRTIBIIlIliTJIRflltiRRITISBflfflSflHIIiKF

Ch.rD.C.d.:IBBBr
Rec* Org: (G6H1ROO Req Org: |G6H4QOO

Employee ID: 1 *"" [cl <
App

l" ISIiz"
„ Tvoe: ' - Svmb: ' -

^jfffffffjj^ffffffjf^fiffi^fffj^ffflHflff^Eu
Purchase Request Number: [us9XQG5035923e ;

Fun«IAert:|G6i26S95 ^^71 zj]

j *JT |x 1 Fund Type: |r !| JNon-Revolv Fundtjj

""**" I83J2S2 |A11480-ASARCO PRP OVERSIGHT I """ ID471D1 |ll3S69-G6RR DU9S9S3911-OC

' G.HOOVBR LABOR (ASARCO PRP OVERSIGHT, , U13S69
ItemOasc:1 ' Project:1 - , •-.-^.•••.. , ,. . .

. Cortlfled Prac Amount*
• Certified Amount ObllExceu

•'' | 50600.00

Total
Dollars

Certified + Obll.Excesv: 50600. oo|;

Costed ProJ/Accl: 45713.27]

AwiKIng Processing: '

Unoblig Balance 4886.73';

Avail For Use: 1886.73

Percent Remaining: . lojj

(ACTIVE CHARGE CODS

Query Only c ' ' J view PurchiwRaquei
Active Charges: — '

PreaPaoe | '.' Prev I Next 1' Que

1 .. !

Current FY Total Current Estimated
Dollar* Hours FV Hours Hour*

21018. 02 | 582. 5 1 257. 5^

..J. J . . . . :

[ 53.05

it :J View Await Proce«*lng Details:

rv : L|y( ' Sfme, ' Beit | HextPaae ]



mcl .2 .1 .26 668

FOA CODE: G6

Location: NORTH WESTERN DIVISION

APPROP: 96 X 3122 0000 CONSTRUCTION GENERAL

WORK CAT LOCAL IND EOR

CAT ELEM COST TYPE DE3C IND CODE MOA CODE ORC

DETAIL COST LEDGER

For period: 200510 thru 200S11

PRIOR FY AKT

PERIODS

200510 - 200511

Page: 1

Date: 02-DEC-200S

PERIOD

200511

AMSCO CODE: 018911 VASOUEZ BOULEVARD/HWY l'-70, CO

CIV CCS CODE: B41

FUND ACCT: G6123825

COST WORK ITEM: 4D4108 VASOUEZ BLVD/HWY !-70 RA-CONSTRUCTION

FUND WORK ITEM: 4D4108 VASQUE2 BLVD/HHY 1-70 RA-CONSTRUCTION

3332R D4000 WORK IN PROGRES

D4000

3J32R

C2 21T2 G 6 M 1 R O O TRANSFER

CATEGORY ELEMENT TOTAL

WORK CATEGORY TOTAL

4D410B COST WORK ITEM TOTAL

EOR 21T2 TOTAL

1. 534.80

1. 934. BO

1, 934.80

1.934.80

1.934.80

555.03

555.08

555.08

555.08

555.08

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

COST WORK ITEM: 76C9S3 VASOUEZ BLVD/I-70 . DENVER. CO ( P R I 0 4 - D - 0 0 2 9 S 1 )

FUND WORK ITEM. 4D4103 ViSC'JEZ BLVD/HWY 1-70 RA-CONSTRUCTION

33100

33100

33100

33100

331QO

33100

33100

33100

33100

33100

33100

33100

33100

331QO

3310"

33100

33100

33100

33100

33100

33100

33100

3 3 IOC'

33100

33100

33100

33100

33100

331QO

33100

33100

331QO

33100

33100

99998

99998

95998

9939B

99998

99998

99998

99958

99998

99998

59398

99998

99998

59998

99998

99998

99598

99998

59595

99998

99998

99998

59998

99998

99998

99998

99998

99398

99398

95998

99998

99998

99998

9S998

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK I» PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRiS

WORK IN PROGRSS

WORK IN PROCRES

WORK IN PROGRiS

WORK IN PROGRES

WORK 111 PROGRES

WORK IN PROGRES

WORK IN PROGSES

WORK IN PP.OGHES

WORK IN PROGRES

WORK IN PROGF.ES

WORK IN PROGFES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROGRES

WORK IN PROCRES

C2 21T1 G6M1ROO TRAHSPER

C2 21T2 G5M1ROO TRANSFER

11 2530 C6H4QOO RAPIDUSE3

12 1100 G6H4000 ANNLEAVE

12 1100 G6H4000 30RLABOR

12 1100 G5H4000 OTHLEAVE

12 1100 G6M1IOO ANNLEAVE

12 1100 G6M1100 BORLABOR

12 1100 G6M1IOO OTHLEAVE

12 1100 G6M1JOO ANNLEAVE

12 1100 GSM1JOO BORLABOR

12 1100 G5M1JOO OTHLEAVE

12 1100 G6H1ROO ANNLEAVE

12 1100 G6M1ROO OTHLEAVE

12 1100 GSM1ROO OTLABOR

12 1100 G5M1ROO RECLABOR

12 1100 G5POEOO ANHLEAVE

12 1100 G6POEOO BORLABOR

12 1100 G6POEOO BOROTLABOR

12 1100 G6POEOO OTHLEAVE

12 1200 G5H4QOO BENEFITS

12 1200 CSM1IOO BENEFITS

12 1200 G6M1JOO BENEFITS

12 1200 G5M1ROO BENEFITS

12 1200 C6POEOO BENEFITS

12 2500 C6H4QOO DEPTOVERHD

12 2500 G6H4COO GENOVERHD

12 2500 G6M1IOO DEPTOVERHD

12 2500 G6M1ICO GENOVERHD

12 2500 C6M1JOO DEPTOVERHD

12 2500 G5M1JOO GESOVERHD

12 2500 G6M1ROO DEPTOVERHD

12 2500 G6M1ROO GENOVERHD

12 2500 GSPOEOO GENOVERHD

186.85

206.11

15. 000.00

136.21

721.71

108.27

58.43

324.60

48.69

35.37

190.20

28.53

236.68

226.33

274 .05

1.508.85

119.63

629.68

43 .18

94.46

144 .34

64 .91

38.04

301.77

125.94

704 .99

260.59

293.47

95.37

114 .59

65.41

1.439.11

518 .18

241 .49

186.35

206.11

0.00

16.58

92.64

13.90

58 .43

324.60

48.69

13.69

76.03

11.41

0.00

0.00

0.00

0.00

0.00

0. 00

0 .00

0.00

18.53

64 .91

15 22

0.00

0.00

83.76

27 .22

293. <7

95.37

61. IS

:2.35

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

o.oo
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0. 00

0.00

0. 00

0.00

0. 00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



mcl .2 .1 .26 868 DETAIL

FOA CODE: G6

Location, NORTH WESTERN DIVISION

APPROP: 96 X 3122 0000 CONSTRUCTION GENERAL

WORK CAT LOCAL IKD E0»

CAT ELEM COST TYPE DESC 1HD CODE MOA CODS ORG RESOURCE

99998 CATEGORY ELEMENT TOTAL

3)100 WORK CATEGORY TOTAL

3332R 99999 WORK 1H PROGRES 12 1100 G6M1ROO ANNLEAVE

3332R 93999 HORK IN PROGRES 12 1100 G6H1ROO OTHLEAVE

3332R 99999 WORK IN PROGRES 12 1100 G6M1ROO OTLABOR

3332R S9999 WORK IN PROGRES 12 1100 G6M1ROO REGLABOR

333JR 99999 WORK IN PROGRES 12 1200 G6M1ROO BENEFITS

3332R 99999 WORK 1M PROGBES 12 2500 G6M1ROO DEPTOVERHD

3332R 99999 h'ORK IN PROGRES 12 2500 G6N1ROO GENOVERHD

99999 CATEGORY ELEMENT TOTAL

3332R HORK CATEGORY TOTAL

76C963 COST WORK ITEM TOTAL •••

EOR 1100 TOTAL

EOR 1200 TOTAL

tOS 21T1 TOTAL

EOR 21T2 TOTAL

EOR 2500 TOTAL

EOR 2530 TOTAL

COST WORK ITEM: 6SDL7B OWI : IN-HOUSE VASQUEZ BLVD/HWY 1-70 i PR I 04-D-16 DOtill

FUND WORK ITEM: 4D4108 VASOUEZ BLVD/HWY 1-70 RA- CONSTRUCT I ON

331(30 99998 WORK IN PROCURES 12 1100 G6LOFCO ANNLEAVE

331QO 99998 WORK IN PROCP.ES 12 1100 GSLOFCO BORLABOR

33100 99998 WORK IN PROGRES 12 1100 G6LOFCO OTHLEAVE

33100 99998 WORK IN PROGRES 12 1100 G6POEOO ANNLEAVE

33100 99998 WORK IN PROGP.ES 12 1100 G6POEOO BORLABOR

33100 99998 WORK IN PROGFES 12 1100 G6POEOO OTHLEAVE

33100 99998 WORK IN PROGRES 12 1200 G6LOFCO BENEFITS

33100 99998 WORK IN PROGRES !2 1200 G6POEOO BENEFITS

33100 99998 WORK. IN PROGRSS 12 2500 GSLOFCO DEPTOVERHD

331QO 99998 WORK IN PROGRES 12 2500 GSLOFCO GENOVERHD

33100 99998 WORK IH PROGRES 12 2500 C6POEOO GENOVERHD

99S9B CATEGORY ELEMENT TOTAL

331QO WORK CATEGORY TOTAL

3332R 99999 WORK III PROGRES C2 21TI G6M1ROO TRANSFER

3332R 99999 WORK IH PROGKES C2 21T2 C6M1ROO TRANSFER

3332R 95999 WORK 111 PROGr.ES ;2 1100 G6M1JOO ANNLEAVE

3332R 99999 WORK III PROGSES 12 1100 C6HUOO BORLAEOR

3332R 9S999 WORK IK PROG5E.5 12 1100 G6M1JOO OTHLEAVE

3332R 99999 WORK IH PROCRES 12 1100 G6M1ROO ANNLEAVE

3332R 99999 WORK IN PROGSES 12 1100 G6M1ROO OTHLEAVE

3332R 99999 HORK IN PROGRSS 12 1100 G6M1ROO OTLABOR

3332R 99999 WORK IH PROGRES 12 1100 GEM1ROO REGLABOR

3332R 99999 HORK IN PROCESS 12 1200 G6M1JOO BENEFITS

3332R 99999 WORK III PROCRES 12 1200 G6M1300 BENEFITS

3332R 99999 WORK IH PROGRES 12 2500 G6M1JOO DEPTOVERHD

3332R 99999 WORK III PROGSES 12 2500 G6M1JOO GENOVERHD

COST LEDGER

CUM AMT

2 4 . 7 7 6 . 0 6

24 . 776 . 06

S9.20

49. 33

719.07

328.86

65.17

712.39

2-10. -J3

2. 205. OS

2.205.05

26, 981.11

6. 021.36

740 .77

196. E5

206.11

4 . 8 2 6 . 0 2

15. 000 .00

157.05

S 3 2 . 0 B

124.81

70.50

371.04

55.65

166.41

7 4 . 2 1

7 3 6 . 4 9

2 8 2 . 8 2

128.57

2 . 9 9 5 . 6 3

2. 999.63

771. JO

2 2 , 1 4 2 . 0 9

53 .26

2 8 5 . 3 0

4 2 . 6 0

7 . 0 1 2 . 0 0

5.645.61

19.468.62

38,78'3.97

57 .06

7 . 5 2 7 . 4 3

2 7 9 . 0 1

95.71

For period:

PRIOR FY AMT

1.138.69

1.738.69

59.20

4 9 . 3 3

749.07

328.86

65.77

712.39

2 4 0 . 4 3

2. JOS. 05

2.205.05

3 . 9 4 3 . 7 4

1 . C 4 2 . S 8

164 .43

186.85

206.11

1 .S43 .77

0.00

16.72

104.01

15.60

0.00

0.00

0 .00

2 0 . 8 0

0.00

94.03

.30.55

0.00

283.71

283.71

0.00

8.597.17

17.12

95.10

14.27

2.530.10

2. 10T.23

7 .682 .61

14,617.74

19.02

2 . 8 0 9 . 6 2

85.98

2 7 . 9 4

200510 cftru 200511

PERIODS

200510 - 200S11

0.00

0.00

0 .00

0.00

0.00

0 .00

0 .00

0.00

0 .00

0 . 0 0

0.00

0.00

0.00

0 .00

0 .00

0.00

0.00

0.00

0.00 .

0 .00

0.00

0.00

0.00

0.00

0 . 0 0

0.00

0.00

0.00

0.00

0 . 0 0

0.00

0.00

0.00

0.00

0.00

0 .00

0.00

0.00

0.00

0.00

0.00

0 .00

0.00
1 o .oo

Page : 2

Date: 02-DEC-2005

PERIOD

200511

0.00

0.00

0 .00

0.00

0.00

0.00

0 .00

0 .00

0.00

0 .00

0.00

0 .00

0 .00

0 . 0 0

0.00

0.00

0.00

0 .00

0.00

0.00

0.00

0.00

0.00

0 .00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0. 00

o.oo
0.00

0.00

0 .00

0.00

0.00

0.00

0 . 0 0

0 . 0 0

0 .00

0.00

0 .00

2-f



mcl .2 .1 .26 868 DETAIL

FOA CODE: G6

Location: NORTH WESTERN DIVISION

APPROP, 96 X 3132 0000 CONSTRUCTION GENERAL

WORK CAT LOCAL HID EOR

CAT ELEM COST TYPE DESC IND CODE MCA CODE ORG RESOURCE

3332R 99999 HORK IK PROCRES 12 2500 G6M1ROO DEPTOVERHD

3332R 99999 HORK IN PROGRES 12 2500 G6M1ROO GENOVERHD

99999 CATEGORY ELEMENT TOTAL

3332R D4000 WORK IN PROGRES C2 21T2 G6N1ROO TRANSPER

D4000 CATEGORY ELEMENT TOTAL

3332R WORK' CATEGORY TOTAL

3333R 99999 HORK III PROGSES 12 1100 G6H4000 ANNLEAVE

3333R 99999 HORK IN PROGRES 12 1100 G6H4000 BORLABOR

3333R 99S99 HORK IN PROGRES 12 1100 G6K4000 OTHLEAVE

3333R 99999 HORK IN PROGRES 12 1100 G6K1IOO ANNLEAVE

3333R 99999 WORK IN PROGRES 12 1100 GGH1100 BORLABOR

3333R 99999 WORK IN PROGRES 12 1100 G6K1IOO OTHLEAVE

3333R 99999 HORK IN .PROGRES 12 1200 G6H4000 BENEFITS

3333R 99999 HORK IN PROGRES 12 1200 G6K1IOO BENEFITS

3333R 99999 HORK IN PSOGSES 12 2500 CCH4000 DEPTOVESHD

3 3 3 3 R 99999 HORK IN PROGRES 12 2500 G6H4000 GENOVERHD

3333R 99999 WORK lu' PROGRES 12 2500 G6M1100 DEPTOVERHD

3333R 99999 HORK 1:1 PROGRES 12 2500 G6M1100 GEHOVERHD

99999 CATEGORY ELEMENT TOTAL

3333S KORK CATEGORY TOTAL

8SDL7B COST HORK ITEM TOTAL

EOR 1100 TOTAL

EOR 1200 TOTAL

EOR 21T1 TOTAL

EOR 21T2 TOTAL

EOR 2500 TOTAL

G6123825 FU7.-D ACCT TOTAL •"•

FUND ACCT: G6126595

COST WORK ITEM: 50GC8J A10250 -Contract/Const ruction Management (1135591

FUND WORK ITEM, D471D1 113S69-G6RR DW969S3911 -000 VB/ I -70 RA

33100 99998 _ WORK IN PROGRES C2 21T2 G6H1ROO TRANSPER

33100 99998 WORK IN PROGRES 12 1100 G 6 M 1 R O O ANNLEAVE

33100 99998 KORK IN PROGRES 12 1100 G6M1ROO BORLABOR

33100 99998 WORK ~.N PROGRSS 12 1100 G6M1ROO BOROTLABOR

33100 99998 HORK IN PROGRES 12 1100 G6M1ROO OTHLEAVE

33100 99996 WORK IN PROGRES 12 1200 G6M1ROO BENEFITS

33100 99998 WORK IN PROGRES 12 2500 C6M1ROO DEPTOVERHD

33100 99998 WORK IN PROGRES 12 2SOO G6M1ROO CEHOVERHD

99998 CATEGORV ELEHEUT TOTAL

331QO WORK CATEGORY TOTAL

50GCBJ COST WORK ITEM TOTAL

EOR l l O O TOTAL

EOR 1200 TOTAL

EOR 21T2 TOTAL

EOR 2500 TOTAL

COST LEDGER

CUM AMT

43 .694 .42

11.232.97

163.295.65

2 . 2 2 4 . 1 4

2 .224 .H

165,519.79

6 2 . 0 9

3 3 2 . 1 6

39.19

26.03

144.60

21.69

77.07

28.92

3 0 B . 6 7

114.37

1 3 0 . 7 3

42.48

1.328 .00

1.328.00

1 6 9 . B 4 7 . 4 2

7 3 . 5 2 8 . 4 5

7 .931.10

771 .40

2 4 . 3 6 6 . 2 3

6 3 . 2 5 0 . 2 4

19E.763 .33

36.451.32

7,718.21

4 4 , 4 7 0 . 5 3

15.544.76

6,545.2.1

8.874 .53

4 7 , 3 5 0 . 4 4

15.106.38

182,061.41

182.061.41

182,061 .41

7 4 , 2 7 8 . 74

8 . 8 7 4 .53

36,451 .32

6 2 , 4 5 6 . 8 2

For period:

PRIOR FY AMT

16,919.97

5 , 7 2 3 . 0 9

6 1 , 2 4 6 . 9 6

2 , 2 2 4 . 1 4

2,224.14

63,471.10

18.58

103.20

15.48

26.03

144.60

21.69

20.64

28.92

93.30

3 0 . 3 2

130.73

42.48

675.97

675.97

6 4 . 4 3 0 . 7 8

27 ,532 .08

2 . 8 5 9 . 0 0

0 .00

10.621.31

23.178 .39

68 ,929 .60

2 7 . 6 7 0 . 3 6

7 .236 .28

40,550.12

14.299.67

6 , 0 2 6 . 2 3

7 .984 .80

43. 348.55

14,021.20

161,237.21

161.237.21

1 6 1 . 2 3 7 . 2 1

6 8 . 2 1 2 . 3 0

7 , 9 8 4 . 8 0

27.670.36

57 .369 .75

200510 thru 200S11

PERIODS

200510 - 200511

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0 .00

0.00

0.00

0.00

0.00

0 .00

0.00

0.00

0 . 0 0

0 .00

0 .00

0.00

0 . 0 0

0.00

0 .00

0 .00

0. 00

0.00

0.00

0 .00

8 ,780 .96

481 .93

3 . 8 2 0 . 4 1

1.245.09

519.01

689.73

4 . 0 0 1 . 8 9

1,085.18

2 0 , 8 2 4 . 2 0

20,824 .20

2 0 . 8 2 4 . 2 0

6 , 0 6 6 . 4 4

889.73

8,780.96

5.087.07

Page: 3

Sate: 02-DEC-200S

PERIOD

200511

0.00

0 .00

0.00

0.00

0.00

0.00

0.00

0.00

0 . 0 0

0.00

0 .00

0.00

0 . 0 0

0.00

0 .00

0.00

0 .00

0.00

0 .00

0 . 0 0

0.00

0 . 0 0

0 .00

0 . 0 0

0.00

0.00

0 .00

5 .893 .69

369.12

2 . 9 5 2 . 6 2

716.87

397 .52

681 .46

2 , 9 4 4 .15

798.35

11. 753.78

it. 753. 76

14,753.78

4 , 4 3 6 . 1 3

681 .46

5.893.69

3 . 7 4 2 . 5 0

COST HORK ITEM: 61KCHB A10260-Project Management 1.113569)



mcl .2 .1 .26 868 DETAIL COST LEDGER .

FOA CODE. 06

Location: NORTH WESTERN DIVISION

APPROP: 96 X 3122 0000 CONSTRUCTION GENERAL

WORK CAT LOCAL IND EOR

CAT ELEM COST TYPE DESC IND CODE MCA CODE ORG RESOURCE CUM AMT

To: period: 200S10 thru 200S11

PERIODS

PRIOR FY AMT 200510 - 200511

Page: 4

Date: 0 2 - D E C - 2 0 0 5

PERIOD

200S11

FUND WORK ITEM: D471D1 113569-G6RR DW9G95391 1 • 000 VB/I-70 RA

33100 99998 WORK IN PROGRES

33200 99998 WORK IN PROGRES

33100 99996 WORK III PROGRES

33100 99998 WORK IN PROGRES

33100 99998 WORK IN PROGSES

33100 99998 WORK 3N PROGSES

33100 99998 WORK III PROG3ES

33100 99998 WORK IN PROGSES

33100 99998 WORK IN PROGRES

33100 9999B WORK IN PROGRES

33100 99998 WORK IN PROGSES

33100 9999B WORK IN PROGRES

33100 99998 WORK IN PROGRES

33100 9999B WORK IN PROGRES

33100 99998 WORK IN PROGRES

33100 S9998 KORK IN PROGRES

33100 99998 WORK IN PROGRES

33100 99998 WORK IN PROCRES

33100 99998 WORK IN PROGRES

33100 99993 WORK IN PROGRES

331QO 99998 WORK IN PROGRES

33100 9999S WORK IN PROGRES

331OO 99958 WORK IN PROGRES

33100 99998 WORK IN PROGRES

33100 99998 WORK IN PROGRES

33100 99993 WORK IN PKOGBES

33100 99998 WORK IN PROCRES

33100 99993 WORK IN PROGRES

3 3100 99998 WORK IN PROGRES

33100 99993 WORK IN PROGRES

33100 99993 HORK IN PROGRES

33100 99998 WORK IN PROGRES

33100 99998 WORK IN PROCP.ES

99598

33100

61KCHB

COST WORK ITEM: 83J282 A I H 8 0 -

FUND WORK ITEM: D471D1 113569

33100 9999B WORK IN PROGRES

33100 99998 WORK IN PROGRES

C2 21T1 G6M1ROO TRANSFER

C2 21T2 C-6M1800 TRANSFER

12 1100 G6K4000 ANNLEAVE

12 1100 G6K4QOO OTHLEAVE

12 1100 G6H4000 REGLABOR

!2 1100 C6LOFCO AKNLEAVE

12 1100 06LOFCO OTHLEAVE

12 1100 G6LOFCO REGLABOR

12 1100 G6M1IOO ANHLEAVE

12 1100 G6M1IOO OTHLEAVE

12 1100 G 5 M 1 I O O REGLABOR

12 1100 G6M1ROO AHNLEAVE

12 1100 G6K1ROO BORLABOS

12 1100 G6M1ROO BOROTLABOR

12 1100 G6M1ROO OTHLEAVE

!2 1100 GCPOEOO AWNLEAVE

!2 1100 G6POEOO OTHLEAVE

12 1100 C6POEOO REGLABOR

12 1200 G6H4000 BENEFITS

12 1200 CSLOFCO BENEFITS

12 1200 G 6 M 1 I O O BENEFITS

12 1200 G6M1ROO BENEFITS

12 1200 G6POEOO BENEFITS

12 2500 G6H4QOO DEPTOVERHD

12 2500 G6H4000 GENOVERHD

12 2500 G6LOFCO DEPTOVERHD

12 2500 C6LOFCO GENOVERHD

12 2500 G 6 M I I O O DEPTOVERHD

12 2500 G 6 M 1 I O O GENOVERHD

12 2500 G6M1ROO DEPTOVERHD

12 2500 G6M1ROO GENOVERHD

12 2500 G6POEOO DEPTOVERHD

12 2500 C6POEOO GENOVERHD

CATEGORY ELEMENT TOTAL

WORK CATEGORY TOTAL

COST WORK ITEM TOTAL •••

EOR 1100 TOTAL

EOR 1200 TOTAL

EOR 21T1 TOTAL

EOR 21T2 TOTAL

EOR 2500 TOTAL

•ASARCO PRP Oversight 1113569]

G6RR DW969S3911-000 V B / I - 7 0 RA

12 1100 G6M1ROO ANNLEAVE

12 1100 C6M1ROO BORLABOR

373.90

1,181.00

160.25

139.51

938.73

58.00

4 8 . 3 3

322.20

52.02

43 .36

288 .98

1.619.74

9 . 5 4 2 . 3 5

1. 311.04

1 . 4 1 0 . 2 9

238.50

199.57

1.352.42

194.13

64. 44

57.80

1.970.97

271.47

833.93

261.75

291.30

88.74

261.26

79.58

9. 3 2 2 . 9 4

2, 924 .53

1.213.41

371 .73

37.995.23

37.995.23

3 7 . 9 9 5 . 2 3

18 .224 .29

2,558.81

373.90

1. 181 .00

15,657.23

701.39

4 . 5 7 0 . 3 0

373.90

479 .22

137.59

114.09

764.37

58 .00

4 3 . 3 3

322.20

52.02

43.36

288.98

1.365.16

7. 584.11

1.811.04

1.136.13

238.50

199.57

1 , 3 5 2 . 4 2

. 152.29

(4 .44

57.80

1,500.99

271.47

690.37

2 2 0 . 6 7

291.30

8 8 . 7 4

261.26

79.58

7 , 6 2 5 . 7 9

2 . 4 6 3 . 2 4

1,218.41

374 .79

31.726.13

31.726.13

31.726.13

15,515.87

2.046.99

373 .90

4 7 9 . 2 2

13,310.15

584.18

3 . 6 6 4 . 7 8

0.00

701.78

' 2 2 . 6 6

2 4 . 4 2

174.36

0.00

0.00

0.00

0.00

0.00

0 . 0 0

254 .58

1.958.24

0 .00

274.16

0.00

0.00

0.00

41 .84

0.00

0 . 0 0

4 6 9 . 9 8

0.00

143.56

41.08

0.00

0.00

0.00

0.00

1.701. IS

461.29

0.00

0.00

6 , 2 6 9 . 1 0

6.269.10

6.269.10

2 , 7 0 8 . 4 2

511 .82

0.00

701 .7B

2 , 3 4 7 . 0 8

117.71

905.52

0.00

0 .00

11.33

12.21

87 . 18

0 . 0 0

0 .00

0.00

0.00

0 . 0 0

0 . 00

2 2 6 . 8 9

1 . 7 4 5 . 2 6

0 . 0 0

244 .34

0 .00

0.00

0.00

2 0 . 9 2

0 .00

0 .00

418.86

0.00

71.78

20 .54

0 .00

0.00

0.00

0 .00

3.516.12

411.12

0 .00

0 . 0 0

4 . 7 6 6 . 5 5

4. 7 6 6 . 55

4 . 7 8 6 . 5 5

2 .327 .21

439.78

0 . 0 0

0 .00

2.019.56

3 4 . 3 3

2 6 4 . 11



ncl .2.1.26 868

FOA CODE: C6

Location: NORTH WESTERN DIVISION

APPROP: 96 X 3122 0000 CONSTRUCTION GENERAL

DETAIL COST LEDGER

For period; 200510 thru 200511

COST WORK ITEM: 8JD5LG S F M S O O O - S u p e r f u n d Managemenc t Support [1135691

FUI.'D WORK ITEM: D571S1 113S69-C6RR DW96953911-000 V B / I - 7 0 RA

Page: 5

Dare: 02 -DEC-2005

WORK

CAT

iilOO

33100

33100

33100

33100

CAT

ELEM COST TYPE DESC

99998 WORK IN PROGRES

99996 WORK IN PROGRES

99998 WORK IN PROGRES

S999S WORK IN PROCKES

99998 WORK IN PROGRES

99998

33100

B J J 2 B 2

LOCAL IND EOR

IHD CODE KOA CODE ORG RESOURCE

12 1100 G6M1ROO BOROTLABOR

12 1100 G6H1ROO OTHLEAVE

12 1200 G6N1ROO BENEFITS

12 2500 G6M1ROO DEPTOVERHD

12 2500 C6M1ROO CENOVERHD

CATEGORY ELEMEHT TOTAL

WORK CATEGORY TOTAL

COST WORK ITEM TOTAL

ECR 1100 TOTAL

EOR 1200 TOTAL

EOR 2500 TOTAL

CUM AMT

12

10.

3.

33.

33.

33.

.149

652

996

, 8 8 0

318

268.

268 .

266

18.013.

H.

996.

198.

PRIOR FY AKT

.06

.01

.28

.37

.21

.12

.12

.12

.26

28

58

B. 564

S D S

718

8.031

2.545

24 .695 .

2 4 . 6 9 5 .

2 4 . 6 5 5 .

13,338.

-lit.

10.577.

PERIODS

200510 - 200511

.71

.23

.95

.65

.75

.25

.25

25

90

95 ••

49

3.584

126

217

2 .848

772

8. 572.

8.572.

6 .572 .

4 . 7 3 4 .

217.

3.621 .

.35

.78

.33

.72

.46

.87

.87

.87

.36

33

IB

PERIOD

200S11

2.037

36

63

1.401

380

4.217

4. 217.

•), 217.

3 . 3 7 2 .

63.

1.781.

.42

.9t

.39

.51

.05

.85

.85

.35

.84

35

62

33100 99998 WORK It) PROGRES II 2520 G6H40.00 SFHSFEE

99998 CATEGORY ELEMENT TOTAL

33100 WORK CATEGORY TOTAL

8JD5LG COST HORK ITEM TOTAL

EOR 2 = 2 0 TOTAL

C6126595 FUND ACCT TOTAL ••••

E4i CIV CCS TOTAL ••••

A«SCO CODE TOTAL

SYMBOL YR TOTAL

76.567

76

76

76

76

329

528

528,

528.

. 5 6 7

,567

,567

,567

,892

.656

,656.

656.

.94

.94

.94

.94

.94

.70

.03

.03

03

75

75

76,

76

76 ,

291,

363.

363,

3C3,

, 5 6 7

,567

,561

,561

567

226

156

156

156.

.94

.94

.94

.94

.94

.53

.13

.13

13

0

0

0

0

0.

35.666

35,666.

35,666.

35,666.

.00

.00

.00

.00

.00

.17

17

17

17

0

0

0

0

0

2 3 , 7 5 8

23,758.

23,758.

23.758.

.00

.00

. 00

.00

.00

.18

.16

.18

18

SYMBOL GRAND TOTAL

GRAND TOTAL

E N D O F R E P O R T

363.156.13

363.156.13

02-D5C-200S - 14:20 SID G6CEFMP1

35.666.17


